

# FULCRUM RISK OFFICER ANALYSIS

## Golden Initiative: Launch U.S.–Philippines Instant Remittance

Document status: Synthetic demonstration document  
Prepared by: Helen Morgan, Risk Committee Officer  
Review date: 16 September 2026  
Risk review stage: Final Review

### 1. Executive Summary

The Golden Initiative proposes a bounded digital remittance service for transfers from the United States to recipients in the Philippines through mobile and web channels.

The initiative has a defined scope, accountable ownership, documented risk considerations, supporting research, and staged FULCRUM evaluation results.

Overall assessment: APPROVE WITH CONDITIONS

The initiative may proceed to controlled implementation provided that the conditions in Section 8 are assigned to accountable owners and tracked through the first 30-day monitoring period.

### 2. Initiative Scope

Initial scope includes:

- U.S.-based senders
- Philippines-based recipients
- Mobile and web channels
- A local payment partner, HarborBridge
- Initial transaction limit of \$1,000
- Staged launch with monitoring and review checkpoints

The scope excludes unrestricted global expansion, unlimited transaction volumes, and unreviewed partner exceptions.

### 3. Key Risk Areas

#### 3.1 Cross-border financial-crime risk

Cross-border payments may create exposure to sanctions, money laundering, terrorist financing, fraud, and unusual transaction activity.

Required safeguards:

- Sanctions and watchlist screening
- Customer and recipient verification
- Transaction monitoring
- Escalation procedures for unusual activity
- Documented alert investigation ownership

### 3.2 Transaction velocity and wallet-limit risk

Rapid or repeated transactions may increase fraud and financial-crime exposure.

Required safeguards:

- Initial recipient-wallet limits
- Transaction velocity thresholds
- Daily and monthly limits
- Exception review before limit increases
- Monitoring of failed, reversed, and unusual transfers

### 3.3 Third-party partner risk

HarborBridge is a critical payment partner. Weak partner controls, delayed escalation, or unclear responsibilities could reduce the effectiveness of the overall control environment.

Required safeguards:

- Completed partner due diligence
- Written escalation service-level agreement
- Defined incident notification process
- Evidence of HarborBridge screening and monitoring controls
- Named Fulcrum and partner owners

### 3.4 Operational and alert-management risk

Alerts may not be investigated consistently if ownership, service levels, or escalation paths are unclear.

Required safeguards:

- Named alert-triage owner
- Documented investigation procedure
- Escalation deadlines
- Management reporting
- Quality assurance sampling

### 3.5 Geographic and regulatory risk

The service operates across the United States and the Philippines. Differences in regulatory expectations, licensing requirements, reporting obligations, and data-handling practices must be reviewed before launch.

Required safeguards:

- Confirm applicable regulatory obligations
- Confirm licensing and registration coverage

- Validate reporting and record-retention requirements
- Review cross-border data handling
- Obtain documented Compliance and Legal sign-off where required

#### 4. Control Assessment

The proposed controls are directionally appropriate for a staged launch.

Control strengths:

- Bounded initial transaction limit
- Explicit U.S.–Philippines scope
- Staged rollout approach
- Transaction monitoring requirement
- Partner due-diligence requirement
- Documented escalation expectations
- FCRM ownership within the workflow
- Jira-linked evidence and evaluation history

Control limitations:

- Some operating evidence remains to be confirmed
- Alert-triage ownership must be finalized
- HarborBridge escalation timing must be documented
- Monitoring effectiveness has not yet been demonstrated over a live 30-day period
- Exception-handling procedures require further validation

#### 5. Residual Risk Assessment

Inherent risk: High

The initiative involves cross-border instant payments, third-party processing, sanctions and screening dependencies, fraud exposure, and transaction-monitoring requirements.

Control environment: Moderate

The proposed controls address the main risk areas, but some controls are not yet supported by operating evidence.

Residual risk: Medium, subject to conditions

The residual risk is acceptable for a controlled and monitored launch if the conditions below are completed. Residual risk should be reassessed if transaction limits increase, new countries are added, the partner changes, or monitoring results show unexpected activity.

#### 6. Decision Rationale

The initiative has sufficient documented context for a controlled next step because:

- The business purpose and intended outcome are clear
- The customer and geographic scope is bounded
- The accountable Product Owner is identified
- Risk domains and control expectations are documented
- FCRM evaluation history is available

- Supporting comments and attachments provide additional context
- Remaining gaps are identifiable and can be assigned as conditions

The initiative should not be treated as risk-free. Controls reduce exposure but do not eliminate it.

## 7. Required Monitoring

The following indicators should be monitored during the initial launch:

- Transaction volume and value
- Failed and reversed transactions
- Unusual transaction velocity
- Sanctions-screening alerts
- Fraud alerts and confirmed fraud cases
- Manual-review volumes
- Alert investigation turnaround time
- Escalation breaches
- Partner incidents
- Customer complaints
- Exceptions to transaction or wallet limits

Monitoring results should be reviewed at least weekly during the first 30 days.

## 8. Conditions Before or During Launch

1. Assign an accountable owner for transaction-monitoring alert triage.
2. Document the HarborBridge escalation SLA, including notification and response deadlines.
3. Confirm recipient-wallet limits and transaction-velocity thresholds.
4. Complete and retain HarborBridge partner due-diligence evidence.
5. Confirm sanctions-screening coverage for all relevant sender, recipient, and partner flows.
6. Document the exception-approval process for transactions outside standard limits.
7. Complete a 30-day post-launch FCRM monitoring review.
8. Record evidence for each completed condition in the linked Jira work item.

## 9. Committee Recommendation

Recommendation: APPROVE WITH CONDITIONS

The Golden Initiative may proceed to controlled implementation within the documented U.S.–Philippines scope and initial transaction limit of \$1,000.

Any material expansion must trigger a fresh assessment, including:

- New countries or corridors
- Higher transaction limits
- New payment partners

- Material changes to screening or monitoring
- Significant fraud, sanctions, or operational incidents

#### 10. Approval Record

Decision owner: Helen Morgan

Role: Risk Committee Officer

Decision: Approved with conditions

Decision basis: FULCRUM evaluation history, initiative context, risk analysis, control review, and documented launch conditions

This document is synthetic content prepared for the FULCRUM guided demonstration.